

~~SECRET~~~~Security Information~~*Office Memorandum* • UNITED STATES GOVERNMENT

TO : Chief, Procurement and Supply

FROM : Chief, Real Estate & Construction Division

SUBJECT: Activity Report from 6 February to date.

DATE: 12 February 1953

25X1A6A

1. [ ] (a) D. C. Government furnishing power temporarily in accordance with oral agreement.  
(b) Formal agreement being drafted by D. C. Corporation Counsel for supplying power.  
(c) Internal wiring has been completed and station in operation.  
(d) Requirements for security fence and road improvements being prepared - GSA will be requested to accomplish needed work.

25X1A6A

2. [ ] Microwave Relay Station - Internal wiring has been completed and station in operation. Fence gate to be installed and roadway to be completed.

25X1A7B

3. Eight additional [ ] - All details have been clarified with exception of proportionate share of cost of site development, inspection services, and purchase of land. Site development and inspection service are pending details from the field. Proposal for purchase of land has been forwarded to DD/A for policy determination.

25X1A6A

4. Extension of [ ] use as office space by activities of NEA/DD/P - Revision of staff study pending receipt of details from the field.

25X1A6A

5. Installation of vault in I&S, [ ] - Final requirement has been discussed with local representative and GSA requested to submit estimate of cost thereon.

25X1A7B

25X1A6A

6. Lease of [ ] Division representative presently on [ ] negotiating leases.

7. Supply Division, PSO, [ ] - Alterations in progress. 25X1

25X1  
25X1

25X1A6A

8. Metropolitan Area [ ] Schedule of construction completion indicates new [ ] space (250,000 sq. ft.) will be available in sufficient time to terminate leases on [ ] properties. Memorandum forwarded to Chief, Supply Div., recommends that the above schedule be the basis of their planning for moves involved.

25X1A6A

9. Office space for [ ] - Follow-up letter forwarded to GSA.

25X1

10. Acquisition of 5,000 sq. ft. [ ] in Metropolitan Area for SR Division - Space occupied on 10 February 1953.

~~SECRET~~~~CONFIDENTIAL~~

~~SECRET~~

25X1A2 ~~Security Information~~

CONSTRUCTION:

25X1A6A

1. Project [ ] - Initial construction phases continuing at both sites. Arrangements for furnishing power to [ ] pending reply of [ ] representatives. Re Item 1, Construction, Report dated 15 January, letter received from contractor for erection of antenna field indicating ability to furnish Performance and Payment Bonds received by Contracting Officer.

25X1

25X1A2G

25X1A12A

2. Project [ ] - WH Division's requirements received in the form of a memorandum to Finance Division requesting transfer of funds in similar manner as original transfer was made to [ ] Requirements attached to this memorandum were reviewed and the concurrence of Chief, PSO, recommended (\$110,245.00).

25X1A7B

3. [ ] Completion of plans and specifications scheduled for 15 March. PBS, Regional Office will be asked to publish notice or advertise bids in local area (scheduled for 1 April to 30 April), which will permit award of contract about 1 June 1953.

25X1

[ ] Requirements of construction based on decisions made at the site delivered to BuOrd contact for [ ] District Construction Estimate. Approval of lease by Senate Armed Services Committee pending submission of additional information by Bureau of Yards and Docks.

25X1

25X1A2G

5. Project [ ] Sub-contractor's claim for extra compensation (\$22,400.40) for ground preparation of [ ] area still being reviewed by representative of General Counsel's Office.

25X1

25X1A6A

6. [ ] - Forwarded to Resident Manager a suggested type of contract covering the scope of work required for new septic tank and sewage disposal system.

7. Estimate for CIA proposed buildings - Memorandum forwarded to DD/A on estimates for proposed CIA building. (a) PBS, Deputy Commissioner indicates possibility of closing 24th Street between E and F Streets; (b) this agency would need to justify its need for the proposed building and PBS would justify estimate for construction; and (c) sketches or preliminary drawings are not necessary or required for initial presentation purposes.

25X1

